AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “ONTAeTIReone P
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. ( apphicable)
0005 07/28/05 PR-R7-05-10377
6. ISSUED BY CODE 7. ADMINISTERED BY (¥ other thanitem6)  CODE
U.S. EPA Region VIi
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101

3. NAME AND ADDRESS OF CONTRACTOR (o, sreet, county, State and ZIP Code) /) _|°A. _ AMENDMENT OF SOLICITATION NO.
CH2M HILL, INC. . 98. DATED (S&& ITem 11)

1100 112TH AVENUE, N.E.

Bellevue, WA 98004 7 |10A. MODIFICATION OF CONTRACT/ORDER

NO.
68-S7-04-01 TO# 9

10B. DATED (SEE ITEM 17)
CODE_FACILITY CODE I 08/11/04

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above bered solicitation is ded as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as ded, by one of the following methods:
{a) By completing Items 8 and 15, and returning pies of the d ; (b) By ach A ging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and t numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. [f by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this d and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (i required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
—_— TRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (SpecHy type of modification and authority)

X Clause B.1 Funding and G.1 Ordering Services

E. IMPORTANT: Contractor [X] is not, [1is required to sign this document and retum copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section subject matter where feasible.)

The purpose of this modification is to approve Work Plan Amendment No. 2 (WPAZ2) and provide incremental funding
authorization in the amount of $296,688.00. The new task order funded amount is $1,380,027.00. Please see the following
pages for additional details.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, r ins unchanged and in full force
and effect.
15A. NAME AND TITLE OF SIGNER (Type or print 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
JAMES E. PRICE__
15B. CONTRACTOR/OFFEROR 15C DATE SIGNED [16B. JJITED STAZSWMERICA 16C. DATE SIGNED
- il 07/28/2005
{Signature of person authorized to sign) { (Signature of Contracting Officen
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52.243



Bunker Hill Five-Year Review
Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377

Summary Information

Title: Bunker Hill Five-Year Review
Period of Performance: From: 08/11/04
To: 06/30/06
Award Date: 08711704
Total Funding: $1,380,027.00

Accounting/Appropriation Data

The following item(s) have been added:

P

Program Site/ Cost Obj /

POP DCN BFYS Appr.# Org Element Project Org Clss Amount C
Base QLCO76 05 T OAQOR  302DD2C  1020FEOO C003 2505 $122,151.00 C
Base QLCO77 05 T OAQOR  302DD2C  10Y4RA02 C001 2505 $174,537.00 C

Funding Breakout

Acct. Info Funding Category Amount
FY2004 - QJCO65 [M] Cost Ceiling $100,000.00
"""""""" Total:  $100,000.00
FY2004 - QJC067 [M] Cost Ceiling $100,000.00
"""""""" Total:  $100,000.00
FY2005 - QLCO06 [M] Cost Ceiling $477,009.00
"""""""" Total:  $477,009.00
FY2005 - QLCOO7 [M] Cost Ceiling $406,330.00
"""""""" Total:  $406,330.00
FY2005 - QLCO76 [M] Cost Ceiling $122,151.00
"""""""" Total:  $122,151.00
FY2005 - QLCO77 [M] Cost Ceiling $174,537.00
"""""""" Total:  $174,537.00

[M] - Modified
[A] - Added

Page: 2



Bunker Hill Five-Year Review
Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377

Attachments
The following item(s) have been added:
Attachment Name

009-FR-FE-10Y4 Work Plan Amendment 2 Revision O Estimated Costs
009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Approval Note

TO Totals
The following item(s) have been modified:
Category POP From By To

Cost Ceiling Base Pd. $1,083,339.00 $296,688.00 $1,380,027.00

TO Classification
The following changes have occurred:

The Task Order Ceiling has changed from $1,083,339.00 to $1,380,027.00.
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009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Estimated Costs

Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377
CLIN LABOR CATEGORY RATE UNIT QTY TOTAL
0001 Principal Eng/Sci/Spec $189.28 HR 242 $45,806.00
0002 Sr. Eng/Sci/Spec $158.08 HR 40 $6,323.00
0003 Project Eng/Sci/Spec $128.05 HR 816 $104,489.00
0004 Staff Eng/Sci/Spec $110.50 HR 586 $64,753.00
0005 Jr. Eng/Sci/Spec $87.78 HR 340 $29,845.00
0006 Sr. Technician $92.94 HR 40 $3,718.00
0007 Technician $76.42 HR 0 $0.00
0008 Administration $72.29 HR 456 $32,964.00
0009 ODC’s $8,790.00

TOTAL 2,520 $296,688.00

Attachment 4 - Page: 1



009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Approval Note
Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377

Work Plan Approval Note

The contractor is authorized at this time to proceed with Work Plan Amendment 2 Revision 0O
at Bunker Hill Five Year Review. As shown in the attached spreadsheet, funding in the
amount of $296,688.00 is being provided and sufficient funding is not available to fully
fund the approved work plan amendment. Therefore, the available funded task order ceiling
amount of $1,380,027.00 shall not be exceeded without obtaining a written authorization
from the contracting officer.

Task Order Approved Cost Estimate Available
Number Work Plan Funding

013-RD-RD-02NT | Previously Approved Initial $1,099,951.00 | $1,083,339.00
Work Plan and Work Plan
Amendment 1 (WPAL)

013-RD-RD-02NT | Work Plan Amendment 2 $296,688.00 $296,688.00
Revision 0 (WPA2)
Total $1,396,639.00 | $1,380,027.00
Estimated remaining funding $16,612.00

needed to fully fund
approved work plans

Approved Work Plan Amount $1,396,639.00 | $1,396,639.00

Cumulative Task Order Funded Amounts

Funded via Basic TO $200,000.00
Funded via MOD 0001 $0.00
Funded via MOD 0002 $883,339.00
Funded via MOD 0003 $0.00
Funded via MOD 0004 $0.00
Funded via MOD 0005 $296,688.00

Cumulative TO Funding Subtotal $1,380,027.00

Attachment 5 - Page: 1





